U.S. ENVIRONMENTAL PROTECTION AGENCY
REGION II, REMOVAL ACTION BRANCH
POLLUTION REPORT

7 HEADING
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Date: October 29, 1999
\

From: Eric J. Wilson, On-Scene-Coordinator \/L(lﬂslf‘_'—"M

U.S. EPA, Region II, Removal Action Branch
To: )] EPA R. Salkie, EPA

X os, EPA T. Johnson, EPA

P. Mannino, EPA C. Petersen, EPA

M. Olsen, EPA M. Sundram, EPA

D. Karlen, EPA P. Seppi, EPA

R. Cahill, EPA B. Bellow, EPA

D. Kraft, EPA B. Dease, EPA

R. Byrnes, EPA 0IG T. Mignone, ATSDR

J. Pasqualo, NJDHSS J. Smolenski, NJDEP

START J. Corica, South Plainfield
Subject: Cornell-Dubilier Electronics Site, Residential Cleanup,

POLREP: 10
II. BACKGROUND

Site No:

Delivery Order No.:
Response Authority:
CERCLIS No.:

NPL Status:

State Notification:
Status of Action Memorandum:
Start Date RV2:
Completion Date RV2:
Start Date BB2:
Completion Date B2:
Start Date BB3:
Completion Date BB3:

III. SITE INFORMATION

The site is located in a

South Plainfield, Middlesex County, New Jersey

GZ

0017

CERCLA

NJD981557879

Final NPL

NJDEP and NJDHSS Notified
Approved September 19, 1998
March 29;- 1998
On-going
March 15, 1999
September 16,
September 23,
On-going

1999
1953

mixed industrial, commercial and

residential area of South Plainfield, New Jersey and

consists of the Hamilton
contaminated residential
contaminated portions of

Industrial Park, adjacent
and commercial properties and
the Bound Brook downstream of the
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industrial park. Cornell-Dubilier Electronics operated at
the industrial park from 1936 to 1962 and allegedly disposed
of polychlorinated biphenyl ‘(PCB)  contaminated materials and
other hazardous substances directly onto site soils.,.PCBs -
have been detected in soils and in building interiors at the
industrial park, at adjacent residential and commercial

- properties and in the surface water and sediment of the

Bound Brook

In March 1997 EPA ordered the owner of the 1ndustr1al park
to take actions to stabilize the site. These .actions
included the installation of drainage controls to limit the
movement of contaminants to the nearby Bound Brook through
surface water run off; . paving of driveways and parking areas
in the industrial park to limit the generation and off-site

migration of contaminated dust; and installation of a

security fence to restrict access to contaminated areas, and
prevent the tracklng of contamlnants into the surroundlng

community.

RESPONSE INFORMATION

a

1. Current Situation

The -situation at the site has not changed sighificantly
since the last report.
2. Removal activities (th‘r'o‘ugh 10/22/99)
Tier 2 Residential Soil Removal (BB2)

On Monday, October 18, excavation began at Property DD(229
Delmore Avenue). A total-of 23 tons of TSCA-regulated soils
(i.e. PCBs>50ppm) were loaded directly to a dump trailer and
transported to the Chemical Waste Management Landfill, Model
City, NY. Non-regulated soils were excavated and
transported to the soil staglng area for temporary storage
pending dlsposal\ "

On Tuesday, October 19; the remaining 22 tons of TSCA-
requlated soil from Property DD were direct loaded to a dump
trailer for shipment to the Chemical Waste Management-
Landfill in Model City, NY for disposal. Nine drums TSCA-
regulated soil generated by Cornell-Dubilier during - site
investigations at the Hamllton Industrial Park were emptied,
and added to this load. Water found in four of these was
removed in a separate drum for disposal at a later time.
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On Wednesday, October 20 work was canceled due to heavy
rain.

On Thursday, October 21, excavation activities were
initiated at Property U (207 Delmore Avenue). These
activities continued thru Friday, October 22.

Also on Friday, the Landscaping Contractor mobilized to the
site and continued planting trees and shrubs.

Mini-rams were used to monitor airborne dust levels during
the excavation of PCB contaminated soils. To date, air
monitoring has not recorded readings above 0.03 mg/m’.

3% Enforcement

PRPs for the site have been ordered to remove contaminated
soil from 7 Tier 2 residential properties.

B. Planned Removal Activities
Soil removal is underway at 7 Tier 2 residential properties.
Interior cleaning is planned at 2 Tier 1 and 2 Tier 2
properties upon completion of the Tier 2 soil removal.
C. Next Steps
Continue excavation and restoration of Tier 2 Properties.
D géy Issues
None.
V. COST INFORMATION (Fund-Lead Removal Actions through
10/28/99)
Amount Cost Amount
Budgeted To Date Remaining
ERRS Costs S 332,000 175,150 156,850
START Costs $ 22,000 6,989 15,011
Contingency $ 21,000 n/a 21,000
EPA Costs $ 50,000 36,750 13,250
Total Costs $ 425,000 218,889 $ 206,111
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The above accounting of expenditures is an estimate based on
figures known to the 0SC at the time this report was written.
The cost accounting provided in this. report -does not necessarily:
represent an exact monetary figure which the government may

include in any claim for cost recovery.
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VI. bISPOSITION OF WASTES -

B -

Medium

Quantity Treatment' | Disposal I
Decontamination | Seil/Solids | 4 drums TSCA CWM, Model City,
Solids (RV2) Landfill NY '
Decontamination | Liquids -5 drums Incineration | CWM, Model City,
Ligquids (RV2) . " g ' NY '
Non-TSCA Soil 1744 tons Landfill G.R.0.W.5.
Regulated Soil ' - . Morrisville, PA
(BB2)
TSCA Regulated | Soil 22 tons Landfill CWM, Model City,
Soil (BB2} . ’ NY
Non-TSCA Soil 1293 tons Landfill G.R.0.W.5.
Regulated Soil Morrisville, PA
{BB3} = :
TSCA Regulated Scoil appx.45 Landfill CWM, Mcdel City,
Soil (BB3) tons NY
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